

Initial Project Planning Template

Date	29 September 2026
Team ID	SWTID-2026-7674
Project Name	AI FAQ ASSISTANT API
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project Setup & Auth	USN-1	As a user, I can register for the app by entering email & password	2	High	Member-1	21 September 2026	22 September 2026
Sprint-1	Project Setup & Auth	USN-2	As a user, I can log into the application by entering email & password (JWT Auth)	1	High	Member-2	21 September 2026	22 September 2026
Sprint-2	FAQ Management	USN-3	As an admin, I can add / edit / delete FAQs in MongoDB via admin dashboard	2	High	Member-1, Member-2	23 September 2026	24 September 2026
Sprint-2	Chat Interface	USN-4	As a user, I can see a ChatGPT-like chat UI to ask questions	2	High	Member-3	23 September 2026	24 September 2026
Sprint-3	AI Integration	USN-5	As a user, when I ask a question, system sends query to Gemini API with FAQ context and returns intelligent answer	1	High	Member-4	25 September 2026	26 September 2026
Sprint-3	AI Integration	USN-6	As a system, if question is not in FAQ, AI gives a polite fallback response	2	Medium	Member-4	25 September 2026	26 September 2026

Sprint-4	Deployment & Testing	USN-7	As a user, I can access the deployed app via Vercel/Render link and test with Postman	2	High	All Member	28 September 2026	30 September 2026
Sprint-4	Final Report	USN-8	As a team, we can submit final documentation, video demo and GitHub repo	1	low	All Member	28 September 2026	30 September 2026