

COMMUNICATION

Date	29 September 2026
Team ID	SWTID-2026-7674
Project Name	AI FAQ ASSISTANT API
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp Group	All Team Members, Team Lead	To discuss daily tasks, what was done for AI model training, chatbot UI and blockers
2	Progress Update	Weekly	Google Docs, GitHub, Email	Project Guide, Team Lead, Developers	To report progress on Intent Classification, Knowledge Base creation and FAQ accuracy
3	Issue / Bug Discussion	As Needed	Slack / WhatsApp, Jira / Trello	AI Developer, Frontend Dev, QA Tester	To quickly resolve issues like bot not answering, wrong FAQ response, or API failure
4	Stakeholder Review	Bi-Weekly	Offline Meeting / Google Meet Presentation	Mentor, Stakeholders, Full Team	To get feedback on the AI FAQ Assistant demo and improve response quality
5	Final Demo Rehearsal	Once	Offline Presentation / PPT	Full Team	To rehearse final project demonstration, flow, and Q&A preparation
6	Documentation Update	Weekly	Google Docs / Notion	All Members	To update project report, training data, and final documentation

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Misunderstanding of ambiguous user queries by AI model	We improved the training dataset with more variations of FAQs and added NLP preprocessing & intent confidence threshold. Added fallback response "I didn't understand".
2	Delay in response due to team members' different schedules	We fixed a common time for daily standup (evening) and used WhatsApp group for async updates and task tracking on Trello.
3	Integration issue between Frontend (React) and Backend (Python / LLM API)	We created clear API documentation and did daily joint testing. Used Postman to test APIs before frontend integration.